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Sent via Electronic Mall 

Ms. Charlene Faico 
Illinois Environmental Protection Agency 
Bureau of Land, #24 
Federal Site Remediation Section 
Federal Facilities Unit 
1021 North Grand Avenue East 
Springfield, IL 62702 

Re: MONTHLY PROGRESS REPORT SEPTEMBER 2014 
INTERIM CONSENT ORDER ACTIVITIES 
DEPUE SITE, DEPUE, ILLINOIS 

PEOPLE OF THE STATE OF ILLINOIS VS. HORSEHEAD IND., INC., ET AL. 
CASE NUMBER 95 OH 18 
SITE ID 0110300003 - BUREAU 

Dear Ms. FaIco: 

This progress report is being submitted by ENVIRON International Corporation (ENVIRON), on 
behalf of the DePue Group. The attached revised report addresses the Interim Consent Order (ICO) 
activities conducted from September 1 through September 30, 2014 at the DePue Site. The report 
also indicates planned activities for the next reporting period. 

This report complies with the requirements of the ICO, Section XVI, paragraph C, and Attachment 1, 
paragraph 12. 

If you have any questions, please call. 

Sincerely, 

ENVIRON International Corporation 

Scott He 
Principal Consultant 

Attachments 

ENVIRON International Corp. 333 West Wacker Drive, Suite 2700, Ctiicago, IL 60606 
V+1 312.288.3800 F+1 312.288.3801 

envlroncorp.com 
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I OPERABLE UNIT 1: SOUTH DITCH SEDIMENT 
• Completed 

• The DePue Group has started coordinating with the iiiinois Environmental Protection 
Agency (IEPA) on issues regarding the five-year review. 

II. OPERABLE UNIT 2: PHOSPHOGYPSUM STACK 
Summary of Work Performed during the Reporting Period: 

• Routine maintenance and monitoring activities continued at the phosphogypsum stack. 
These activities included pumping, observing, and recording flow and water levels, 
maintaining storm water diversion systems (catch basins, dams, and discharge piping), 
measuring flow and collecting samples at the Outfall 002 when applicable, inspecting, 
monitoring and maintaining groundwater collection and pumping systems, inspecting 
and maintaining cover integrity and supporting and maintaining the Health and Safety 
program. 

• The center pivot irrigation system discharged 2.9-million gallons during the month of 
September. 

• As of October 1, 2014, 147.6-million gallons of water had been discharged through the 
treatment wetland. Flow rates and discharge are logged daily, Monday through Friday 
and reported monthly to the lEPA. 

• One sample was collected from Outfall 002 during September 2014. 

• The Addendum to the Phase l/ll/lll Hydrogeologic Investigation Report for the 
Intermediate Sand was submitted on September 17, 2014. 

Summary of Work Planned for the Next Reporting Period: 
• Continue routine maintenance and monitoring activities within the Phosphogypsum 

Stack system. 

• Winter shutdown activities for the center pivot irrigation system. 

Problems Encountered/Resolved: 
• None 

Revisions to Scopes of Work and Schedules: 
• None 

Changes to Key Personnel, Consultants, Contractors, or Subcontractors: 
• None 

III. OPERABLE UNIT 3: PLANT SITE 
Summary of Work Performed during the Reporting Period: 

• Risk Assessment 

- The DePue Group is preparing the Human Health and Ecological Risk Assessments 
for Operable Unit (OU) 3. 
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• Interim Water Treatment Plant (IWTP) Operations , 

- The IWTP treated 544,641 gallons of water during September 2014. The influent 
and effluent data are included in Attachment 2: 

- Approximately 3,000 pounds of zinc were removed. 

- Approximately 160 pounds of manganese were removed. 

- Approximately 180 pounds of copper were removed. 

- The following activities were completed at the IWTP: 

- Routine operation and maintenance. 

• Site Operations 

- The most recent 0U3 site fence inspections were completed on September 25, 
2014. There were no issues noted; all fencing Was found secure and "No 
Trespassing" signs were intact. No repairs were necessary. 

Summary of Work Planned for the Next Reporting Period: 
• Risk Assessment 

- The DePue Group will begin evaluating the data from the Bluff Area Sampling Event. 

• Interim Water Treatment Plant 

- The DePue Group will continue routine operation and maintenance at the IWTP. 

Problems Encountered/Resolved: 
• None 

Revisions to Scopes of Work and Schedules: 
• None 

Changes to Key Personnel, Consultants, Contractors, or Subcontractors: 
• The DePue Group notified I EPA of the addition of Terra Technologies Inc. as a 

subcontractor to Environ for the vegetation assessment of the Bluff Area. 

IV. OPERABLE UNIT 4: OFF-SITE SOIL 
Summary of Work Performed during the Reporting Period: 

• Off-Site Soil Design Study 

- The DePue Group submitted a response to lEPA comments on the Pilot Study report 
on September 15, 2014. 

Summary of Work Planned for the Next Reporting Period: 
• Off-Site Soil Design/Pilot Study 

- The DePue Group will continue to work with lEPA to complete the Pilot Study 
Report. 

Problems Encountered/Resolved: 
• None 

Revisions to Scopes of Work and Schedules: 
• None 
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Changes to Key Personnel, Consultants, Contractors, or Subcontractors: 
• None 

V. OPERABLE UNIT 5: DEPUE LAKE AND FLOODPLAIN 
Summary of Work Performed during the Reporting Period: 

• DePue Lake Risk Assessments 

- The DePue Group submitted the revised OU5 Baseline Human Health Risk 
Assessment (HHRA) on September 15, 2014. 

- The DePue Group continued the Surface Water Quality Monitoring Work on Lake 
DePue. On September 30, the DePue Group submitted the Scope of Work for 
additional Investigations on Lake DePue. The monitoring along with the 
supplemental studies are to address lEPA's comments on the Sediment Preliminary 
Remediation Goal (PRG) Technical Memorandum and to support completion of the 
OU5 Baseline Ecological Risk Assessment (BERA). 

Summary of Work Planned for the Next Reporting Period: 
• DePue Lake Risk Assessments 

- The DePue Group will complete the Surface Water Quality Monitoring Work on Lake 
DePue. 

- The DePue Group will continue to work with lEPA toward finalizing the scope for 
additional investigations to support completion of the 0U5 BERA. 

Problems Encountered/Resolved: 
• None 

Revisions to Scopes of Work and Schedules: 
• Additional requirements necessary to address QUI (South Ditch Sediments), if any, will 

be completed as part of the scope of work for 0U5 (DePue Lake and Floodplain). 

Changes to Key Personnel, Consultants, Contractors, or Subcontractors: 
• None 



Attachment 1 
Gypstack 



Surface-Water Volumes within the Phosphogypsum Stack System 
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1978 Through 2014 DePue Site Precipitation 
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Analytical Results for Samples Collected at the 002 Outfall (mg/L) 

Sample 
Collection 

Date 
PH 

(S.U.) 

Total 
Dissolved 

Solids 
(mg/L) 

Totai 
Phosphorus 

(mg/L) 
Fiuoride 
(mg/L) 

Sulfate 
(mg/L) 

Ammonia-
Nitrogen 
(mg/L) 

Unionized 
Ammonia 

(mg/L) 
1/13/14 6.18 295 0.683 0.430 94.2 <0.0600 <0.00100 
3/12/14 7.65 226 0.154 0.365 54.8 0.708 0.00319 
3/24/14 7.62 346 1.03 0.431 102 0.243 0.00158 
4/03/14 7.73 332 0.770 0.444 76.2 0.220 0.00199 
4/10/14 8.26 461 0.567 0.614 128 0.142 0.00574 
4/17/14 8.74 478 0.631 0.589 173 0.120 0.0168 
5/05/14 8.86 493 1.01 0.444 159 0.186 0.0477 
5/12/14 8.61 513 0.596 0.626 139 0.130 0.0285 
5/19/14 8.72 474 0.341 0.556 143 0.0760 0.0124 
6/2/14 7.80 1000 1.25 0.802 134 0.140 0.00614 
6/11/14 8.39 505 0.409 0.448 122 0.197 0.0178 
6/16/14 7.78 549 1.85 0.681 163 0.109 0.00274 
6/20/14 8.43 413 <0.100 0.412 87.3 0.135 0.0164 
6/30/14 8.63 291 0.834 0.408 38.0 0.171 0.0365 
7/01/14 8.43 338 0.335 0.325 42.6 0.151 0.0162 
7/02/14 8.45 400 0.287 0.366 51.2 0.217 0.0260 
7/14/14 8.12 466 0.558 0.632 98.3 0.130 0.00920 
9/10/14 8.61 358 2.98 0.484 72.6 0.135 0.0260 

Former 
Permit IL 
0032182 
Limits 

Former 
Permit IL 
0032182 
Limits 6.5-9 1,000 Report 1.4 500 15 0.04 



Analytical Results for Samples Collected Quarterly at the Duck Pond, Lower Swale, Upper Swale, 
Clear Water Pond (mg/L) 

Sample 
Collection 

Date 
PH 

(S.U.) 

Total 
Dissolved 

Solids 
(mg/L) 

Total 
Phosphorus 

(mg/L) 
Fluoride 
(mg/L) 

Sulfate 
(mg/L) 

Ammonia-
Nitrogen 
(mg/L) 

Duck Pond 
2/27/14 No sample collected , pond frozen 
5/19/14 7.80 498 0.170 0.651 98.4 0.142 
8/04/14 8.54 328 <0.0500 0.517 26.5 0.184 

Lower Swale 

2/27/14 7.28 3100 63.4 3.51 1960 40.8 
5/19/14 7.30 2420 63.7 3.60 1260 38.5 
8/04/14 7.45 2750 202 4.17 1280 15.7 

Upper Swale 

2/27/14 7.30 3730 64.3 4.14 2350 72.0 
5/19/14 7.35 3350 61.2 3.89 2050 49.4 
8/04/14 7.44 4320 95.2 3.42 2570 31.5 

Clear Water 
Pond 

2/27/14 No sample collected, pond frozen 
5/19/14 7.33 1830 40.1 3.89 1070 20.8 
8/04/14 7.25 2740 64.8 4.17 1500 12.2 



Attachment 2 
Summary of Sampling Results 

DePue Interim Water Treatment Plant 
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Summary Of Analytical Results 
DePue Interim Water Treatment Plant 

Influent Data (mg/L) 

Date TSS Cadmium Copper Iron Manganese Nickel Lead Zinc pH- std 
units 

Lift Station 
Flow (gpm) 

01/07/14 50 1.8 50 2.0 53 1.1 <1.0 1,000 5.88 10 
02/04/14 31 1.4 51 4.1 46 <1.0 <1.0 930 5.98 10 
03/04/14 140 1.2 47 1.6 45 1.0 <1.0 870 6.01 54 
04/01/14 33 1.6 43 9.5 39 1.0 <1.0 870 5.86 36 
05/06/14 160 1.6 49 4.1 40 1.5 1.1 820 6.01 32 
06/03/14 110 1.4 46 2.6 40 <1.0 <1.0 780 5.88 22 
07/01/14 190 0.6 18 4.3 15 <1.0 <1.0 800 5.80 25 
08/05/14 22 1.6 45 1.5 48 <1.0 <1.0 950 5.96 20 
09/02/14 96 1.3 41 2.4 36 <1.0 <1.0 670 5.84 14 

|YTD Average | 92 1 1 1 « 1 3.6 40 1 1.0 1 1 1 1 1 25 

Notes: 
1. Values preceded by "<" were not detected greater ttian the laboratory method detection limit shown. 
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Summary Of Analytical Results 
DePue Interim Water Treatment Plant 

Effluent Data (mg/L) 

Date TSS Cadmium Copper Iron Manganese Nickel Lead Zinc pH - std units 

01/07/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.28 7.44 
01/14/14 5.6 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.28 7.00 
01/21/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.18 7.04 
01/28/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.29 7.00 
02/04/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.39 7.20 
02/11/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.28 6.96 
02/18/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.17 7.00 
02/25/14 <4.0 <0.02 <0.10 <0.10 0.12 <0.10 <0.10 0.23 7.04 
03/04/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.22 7.22 
03/11/14 <4.0 <0.02 <0.10 <0.10 0.19 <0.10 <0.10 0.57 7.04 
03/18/14 <4.0 <0.02 <0.10 <0.10 0.94 <0.10 <0.10 1.10 7.00 
03/25/14 <4.0 <0.02 <0.10 <0.10 0.11 <0.10 <0.10 0.29 7.00 
04/01/14 <4.0 <0.02 <0.10 <0.10 0.12 <0.10 <0.10 0.32 7.04 
04/08/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.20 6.98 
04/15/14 <4.0 <0.02 <0.10 <0.10 0.10 <0.10 <0.10 0.32 7.14 
04/22/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.33 6.96 
04/29/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.26 7.00 
05/06/14 10.0 <0.02 <0.10 <0.10 0.10 <0.10 <0.10 0.59 7.44 
05/13/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.29 6.88 
05/21/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10' 0.53 7.00 
05/28/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.22 7.42 
06/03/14 4.9 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.49 7.00 
06/10/14 5.6 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.39 7.00 
06/17/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.43 7.62 
06/24/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.45 7.66 
07/01/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.29 7.16 
07/08/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.26 7.64 
07/15/14 11.0 <0.02 0.10 <0.10 0.12 <0.10 <0.10 0.76 7.00 
07/23/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.46 7.02 
07/30/14 <4.0 <0.02 <0.10 . <0.10 <0.10 <0.10 <0.10 0.46 7.06 
08/05/14 7.2 <0.02 0.20 <0.10 0.29 <0.10 <0.10 1.40 7.00 
08/12/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.44 7.24 
08/19/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 1.10 7.06 
08/26/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 , <0.10 0.35 7.00 
09/02/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.23 7.66 
09/09/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.24 7.00 
09/16/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.23 7.00 
09/23/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.27 7.66 
09/30/14 <4.0 <0.02 <0.10 <0.10 <0.10 <0.10 <0.10 0.19 7.00 

YTD Avg 4.5 0.02 0.10 0.10 0.13 0.10 0.10 0.40 7.14 
Sep Avg 4.0 0.02 0.1 0.1 0.1 0.1 0.1 0.23 7.26 
Sep Max 4.0 0.02 0.1 0.1 0.1 0.1 0.1 0.27 7.66 

DISCHARGE LIMITS (mg/l) 
TSS Cadmium Copper Iron Maganese Nickel Lead Zinc pH-std units 

Daily Max 30 0.3 1 4 2 2 0.4 2 6-9 
Monthly Avg 15 0.15 0.5 2 1 1 0.2 1 6-9 

Notes: 
1. Values preceded by "<" were not detected greater than the laboratory method detection limit shown. 




